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ESTIMATE RUN 06/15/2007

ESTIMATE SUMMARY 15:40:31

CONTID: C15968R        ESTIMATE NO: 0003 PROG 2005

PCN: 15968R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 149-CREEDE SHOULDER REPAIR PERCENT TIME:

PROJECT NO: HB 149A-023                   

SH 149-CREEDE SHOULDER REPAIR

NAME OF ROAD: 149A

PROJECT COUNTIES: MINERAL

CONTRACTOR:

W.L.H. CONSTRUCTION COMPANY PAY PERIOD ENDING 06/06/2007 DATE TIME STARTED 03/02/2007

2000 W. 60th AVENUE DATE LET 02/08/2007 DATE WORK BEGAN 04/16/2007

 DATE AWARDED 02/16/2007 DATE TIME STOPPED 06/06/2007

 DATE CONTRACT EXECUTED 03/02/2007 DATE ACCEPTED 06/06/2007

DENVER CO 80221     303 347 8655 DATE NOTICE TO PROCEED 03/02/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 326,034.93 PARTICIPATING $ $ 4,944.78

AWARD PROJECT AMT: 376,572.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.44

TIME ALLOW:

ORIG TIME ALLOW:

36 WORK DAYS

WORK DAYS36

100.00%

0.00

4,944.78

4,944.78

4,944.78

$

$

$

$

326,034.93

0.00

326,034.93

0.00

326,034.93

-5,648.58

0.00

320,386.35

0.00

AMOUNT DUE 320,386.35 4,944.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,944.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

34.0
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PCN: 15968R-BID   ESTIMATE RUN 06/15/2007

PROJECT: HB 149A-023                   ESTIMATE NO: 0003 15:40:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 0.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

202-00090  
 

0010 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3.000 3.000

CY  0.000 0.00

700.00000 3.000 2,100.00

203-00060  
 

0015 BACKHOE 0.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

203-01510  
 

0020 COMBINATION LOADER 17.000 17.000

HOUR 0.000 0.00

200.00000 17.000 3,400.00

203-01594  
 

0025 STRUCTURE BACKFILL (CLASS 1) 7.000 7.000

CY  0.000 0.00

300.00000 7.000 2,100.00

206-00100  
 

0030 EROSION BALES (WEED FREE) 24.000 24.000

EACH 0.000 0.00

70.00000 24.000 1,680.00

208-00011  
 

0035 SILT FENCE 52.000 52.000

LF  0.000 0.00

20.00000 52.000 1,040.00

208-00020  
 

0040 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

2,600.00000 1.000 2,600.00

208-00045  
 

0045 EROSION CONTROL SUPERVISOR 1.000 0.950

L S 0.050 130.00

2,600.00000 1.000 2,600.00

208-00200  
 

0050 RESET GUARDRAIL TYPE 3 12.000 12.000

LF  0.000 0.00

50.00000 12.000 600.00

210-01130  
 

0055 SEEDING (NATIVE) (HYDRAULIC) 0.030 0.000

ACRE 0.030 75.00

2,500.00000 0.030 75.00

212-00007  
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PCN: 15968R-BID   ESTIMATE RUN 06/15/2007

PROJECT: HB 149A-023                   ESTIMATE NO: 0003 15:40:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 MULCHING (HYDRAULIC) 0.030 0.000

ACRE 0.030 75.00

2,500.00000 0.030 75.00

213-00011  
 

0065 MULCH TACKIFIER 6.000 0.000

LB  6.000 42.00

7.00000 6.000 42.00

213-00061  
 

0070 HOT MIX ASPHALT (PATCHING) (ASPHALT) 2.200 2.000

TON 0.200 70.00

350.00000 2.200 770.00

403-00720  
 

0075 MICROPILE (6 INCH) 520.000 520.000

LF  0.000 0.00

350.00000 520.000 182,000.00

503-01060  
 

0080 STRUCTURAL STEEL 3,621.000 3,621.000

LB  0.000 0.00

1.75000 3,621.000 6,336.75

509-00000  
 

0085 CONCRETE CLASS B 21.000 21.000

CY  0.000 0.00

1,600.00000 21.000 33,600.00

601-01000  
 

0090 REINFORCING STEEL 593.000 593.000

LB  0.000 0.00

16.00000 593.000 9,488.00

602-00000  
 

0095 DELINEATOR (TYPE I) 0.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

612-00001  
 

0100 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

5,500.00000 1.000 5,500.00

625-00000  
 

0105 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

30,000.00000 1.000 30,000.00

626-00000  
 

0110 PAVEMENT MARKING PAINT 1.000 0.000

GAL 1.000 150.00

150.00000 1.000 150.00

627-00001  
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PCN: 15968R-BID   ESTIMATE RUN 06/15/2007

PROJECT: HB 149A-023                   ESTIMATE NO: 0003 15:40:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *FLAGGING 464.000 417.000

HOUR 47.000 987.00

21.00000 464.000 9,744.00

630-00000  
 

0120 *TRAFFIC CONTROL INSPECTION 23.000 20.000

DAY 3.000 300.00

100.00000 23.000 2,300.00

630-00007  
 

0125 *TRAFFIC CONTROL MANAGEMENT 29.000 26.000

DAY 3.000 1,350.00

450.00000 29.000 13,050.00

630-00012  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 3.600

EACH 0.400 22.00

55.00000 4.000 220.00

630-80341  
 

0135 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 15.000 12.600

EACH 2.400 108.00

45.00000 15.000 675.00

630-80342  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600

EACH 0.400 20.00

50.00000 4.000 200.00

630-80343  
 

0145 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 500.00

2,500.00000 2.000 5,000.00

630-80355  
 

0150 *DRUM CHANNELIZING DEVICE 0.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

630-80360  
 

0155 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 0.000 0.000

EACH 0.000 0.00

44.00000 0.000 0.00

630-80363  
 

0160 CONCRETE BARRIER (TEMPORARY) 0.000 0.000

LF  0.000 0.00

11.00000 0.000 0.00

630-80370  
 

0165 *TRAFFIC CONE 21.000 18.900

EACH 2.100 12.60

6.00000 21.000 126.00

630-80380  
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PCN: 15968R-BID   ESTIMATE RUN 06/15/2007

PROJECT: HB 149A-023                   ESTIMATE NO: 0003 15:40:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0175 F/A FUEL COST ADJUSTMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0180 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0185 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0190 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0210 TOPSOIL TOPSOIL 9.000 0.000

CY  9.000 513.18

57.02000 9.000 513.18

207-00205  
 

CAT 0200 $4,354.78 315,984.93CURRENT AMT 315,984.93 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0195 FIELD LABORATORY (CLASS 2) 1.000 0.930

EACH 0.070 840.00

12,000.00000 1.000 12,000.00

620-00012  
 

0200 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

620-00020  
 

0205 ADDED ITEM (LUMP SUM)/ CREDIT FOR COST OF FIELD 
LABORATORY DUE TO DELETION OF

-1.125 -1.000

L S -0.125 -250.00

2,000.00000 -1.125 -2,250.00

900-00014  
 

CAT 0400 $590.00 10,050.00CURRENT AMT 10,050.00 $$

PROJECT TOTAL 4,944.78 $ 326,034.93CURRENT AMT 326,034.93 $$


